

# Peninsula Link



## Construction Update

March 2011

The Peninsula Link team continues to grow with nearly 500 people working on the project. There have been 1500 workforce inductions. About 75 per cent of all staff, subcontractors and suppliers are from Victoria, with 60 per cent of those being from the local region.

Construction continues to progress on Peninsula Link with the project edging closer to the start of bridge works along the alignment. Approximately 410,000 cubic metres of soil has been moved from cut to fill, representing approximately 12 per cent of the final amount which needs to be moved. Forty two per cent of the bored piling program and 18 per cent of the driven piling program has been completed in advance of bridge construction.

Six hundred and fifty cubic metres of concrete has been poured in completing the underpass at Derril Road, Moorooduc and works on the Frankston-Dandenong Road bridge. This figure will dramatically increase with approximately 17,000 cubic metres of concrete expected to be used in bridge construction which starts soon.

### Project wide update

#### EastLink

Piling and ground strengthening work continues in preparation for bridge and ramp construction at the EastLink interchange. Drainage culverts are being installed, and a haul road is being constructed to connect the EastLink site to Frankston-Dandenong Road.

#### Frankston-Dandenong Road

Construction of the centre pier for the bridge over the freeway is underway. The first beam lifts to create the deck superstructure are scheduled for late March.

#### The Pines

Earthworks are continuing for the freeway through The Pines Flora and Fauna Reserve.

Casting of the hexagonal panels that will be used on the walls of the elevated road through this section has commenced at the project's offsite production facility.

#### Skye Road

Construction of the Skye Road side track is complete, with traffic now diverted onto the new alignment.

#### Cranbourne Road

Traffic has been diverted onto the side track and piling works are starting on the bridge foundations. Excavation is continuing to complete the haul road tunnel under Cranbourne Road.

#### Stony Point Rail Bridge

Work has commenced on the bridge abutments with form work and steel fixing underway in preparation for concrete pours.

#### Robinsons Road

Excavation continues to facilitate the freeway passing under Robinsons Road. Service relocations are expected to be completed in April.

#### Golf Links Road

Bridge piling work and centre pier construction has commenced. A haul road crossing is being constructed to facilitate vehicle movements across Golf Links Road.

#### Baxter-Tooradin Road and Frankston-Flinders Road

Culverts are being installed to enable local waterways, such as the Watsons and Balcombe creeks, to travel underneath the freeway. Service relocations in this area will be ongoing for the next few months.

#### Mornington Tourist rail line

Piling works are complete and construction of the retaining walls is underway.

### Eramosa Road West

A haul road crossing has been constructed to assist with vehicle movements across the road. Earthworks are expected to be completed in September.

### Bungower Road

Traffic has been switched onto the new side track and construction of bridge abutments is now underway.

### Mornington-Tyabb Road

Traffic has been switched onto the new side track and excavation has commenced for the centre pier of the bridge structure.

### Derril Road

Derril Road has reopened to traffic using the new underpass. Earthworks have commenced to place fill around and over the underpass to allow Peninsula Link to be built over the top.

### Southern Interchange

Top soil stripping and earthworks continue in the area between the Mornington Peninsula Freeway and Derril Road. Piling works continue in preparation for the construction of bridges over local waterways.



### More information

While every effort is made to ensure accuracy of information presented in this notice, timing of activities is subject to change. We recommend residents register to receive email Construction Updates and Traffic Alerts. You can subscribe via the project website or by contacting the project team using the details below.

For further information on the works outlined in this Community Notice, please phone our 24-hour community information line on 1300 453 035 or email [contact@peninsulalink.com.au](mailto:contact@peninsulalink.com.au).

### Construction hours

Construction hours are generally Monday to Friday between 7am and 6pm and on Saturdays between 7am and 4pm, with occasional out-of-hours works, such as night works, as required. Any construction related impacts, such as noise, will be closely monitored throughout the works.

Please travel with care and observe directions provided by variable message signs and traffic controllers. Thank you for your cooperation and patience during construction.

## Looking ahead March 2011 to June 2011

### Zone A: EastLink/Seaford

- Service relocations
- EastLink bridge and ramp
- Frankston-Dandenong Road bridge

### Zone B: The Pines

- Services relocations
- Establishing Ballarto Road side track
- Archway over Tamarisk Creek
- The Pines fauna underpasses
- Skye Road bridge
- Earthworks

### Zone C: Karingal

- Cranbourne Road bridge
- Willow Road pedestrian bridge
- Stony Point rail bridge closure for transition to new bridge structure
- Earthworks

### Zone D: Baxter

- Services relocations
- Drainage
- Robinsons Road bridge
- Golf Links Road bridge
- Freeway bridge over Baxter-Tooradin Road
- Freeway bridge over Frankston-Flinders Road
- Freeway bridge over Balcombe Creek
- Earthworks

### Zone E: Moorooduc

- Earthworks
- Mornington Tourist Railway bridge
- Eramosa Road West bridge
- Bungower Road bridge
- Balcombe Creek bridge
- Mornington-Tyabb Road bridge

### Zone F: Devilbend

- Earthworks
- Loders Road bridge
- Devilbend Creek bridge
- Tuerong Creek archway
- Old Moorooduc Highway bridge

### Note:

Dates of construction activities are subject to change. Directly affected residents and businesses will be informed of work programs and impacts.

### Contact Details

**Phone** 1300 453 035  
**Email** [contact@peninsulalink.com.au](mailto:contact@peninsulalink.com.au)  
**Web** [www.peninsulalink.com.au](http://www.peninsulalink.com.au)

**Peninsula Link Info Hub** (Display Centre)  
Level 1, 405 Nepean Highway, Frankston  
**Opening Hours**  
Wednesdays to Fridays: 10am - 4pm  
Third Saturday of the month: 10am-1pm



If you require the assistance of an interpreter please phone (03) 9280 0753

